
Digital Jumper Cable Status 
N. Stanton   4 April 2002 

 
��  First 50 cm L2-5 prototypes: 

Received from Honeywell 18 Mar 2002 
10 “official”+3 “unofficial”+ 1 scrap for practice 
14 ablated cables back from ALT 4 Apr 2002 
All look good! No electrical tests yet. 
 
Bob Jones to install AVX connectors on 11, 
we will keep 2 back for testing, show & tell 
 

��  Honeywell given green light for 10 L0-1 pieces 
 
��  Gerber files for L2-5 sent to Basic on 13 Mar 

(Gerbers thru FNAL took a few weeks) 
Basic quotes 8 – 10 weeks ARO 

 

��  No more K-State orders until MOU is approved 
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